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Date: January 29, 1999

Subject: Fairway Surplus Site
East Tawas, Michigan

From: William Simes and Mark Durno, On-Scene Coordinators, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C. ........cc.cccoiriirnirevirecrcveenveeninenns
R. Karl, U.S. EPA, Chief ERB, Chicago, IL .....ccc.ccooovicieireerecneereeee e
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL ..........ccoveirevienveeirrenrencieeceenne
J. El-Zein, U.S. EPA ERB, Chief RS-1, Grosse Ile, MI.............ccooiviiiinit.
M. Bensing, U.S. EPA ERB, ESS, Chicago, IL .......cccccovvrierirecrienrirvecrseessnennnens
B. Noble, DRMS, Grand Rapids, Ml...........cccoceiimeiiciinere et e svesnens
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, MI...........ccccorevmeiivcnncencnennen
Ken Coble, MDEQ, Lansing, MIL...........cccccoooiiiiniiiiceneeecteeesee e
Mike Jury / Pete Johannes, MDEQ, Saginaw, Ml ..........ccccccoeeninviiivnnceninninenns

POLREP: POLREP #8

IL BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18°31.5” Longitude: N83°33°22.8”

CERCLIS No: MID005326673 ERRS No: 28854

Response Authority: CERCLA NPL Status: non-NPL

Start Date: 11/16/98 Completion Date: N/A

Reporting Period: January 8 — January 15, 1999
SITE DESCRIPTION

See Initial POLREP

RESPONSE INFORMATION

A. Situation

1. Current situation:

The weather condition during the reported period was cold with temperatures ranging

......... FAX

from 10 to 41°F and approximately 2 inches of snow accumulation and icy conditions.
ERRS continues to gather and stage containers, cylinders, drums, and tanks. The site is

divided into 45 sections, with each section composed of 10,000-t2.

o



V. COSTS

Removal activities to date:

1/25/99-1/29/99:

ERRS continues to search for and stage empty drums, partially full drums/containers, tires,
metal debris, and construction debris. Approximately 320,000 fi* have been cleared of
visible contamination/debris. To date, ERRS removed all the tires and containers from the
structures, which were demolished (31 structures), excluding structures. Structures 15
(staging are for small containers), 27, and 28 (smeltering buildings) remain on site to be
demolished. All the drums/containers have been sampled. ERRS continues loading
trucks with non-hazardous debris and scrap metal. As of 1/29/99, 5,100 cubic yards of
non-hazardous debris, 1075 cubic yards of scrap metal, and 90 cubic yards of RCRA
drums/small container and PPE have been transported and disposed of off site. ERRS has
dismantled over 20 tanks on site and began overpacking the staged 55 gallon drums. The
smelt piles throughout the site have been sampled and analyzed on site for radioactivity
with a gamma-spectroscopy germanium system. The radiological materials found on site
are being staged in drums. The radiological material (switches), located in section A-3,
was placed into one 55-gallon drum awaiting disposal. The soil with elevated radiological
readings (twice background) near the switches was placed in another 55-gallon drum.
Additional radiological ground surveys were conducted by START.

Enforcement:
None.

Next Steps

ERRS will continue to collect and stage drums, tanks, cylinders, used tires; remove hazardous
materials from deteriorated structures (15, 27, and 28), which will be demolished; consolidate
waste streams; arrange for disposal and transportation of hazardous material, and remove ACM
throughout the site. START will continue to conduct radiological surveys of the site; collect
samples to be analyzed for radioactive nuclides in preparation for disposal; and continue collecting
soil composite samples of cleared areas.

Key Issues

The site is experiencing deteriorating weather conditions and snowfall, which is reducing the
visibility of containers, cylinders, drums, tanks, and hazards scattered throughout the site.
Awaiting sample results for the 48 composite samples collected on 1/18 and shipped 1/20. ERRS
extended the completion date to 3/30/99.

Site Cost through 1/28/99:

Site Groups Ceiling Cost to Date Remaining Percent Remaining

ERRS (Earth Tech) $850,000.00 $421,970.00 $428,030.00 50.4%
START (E & E)* $40,000.00 $45,100.00 NA NA
U.S. EPA $45,000.00 $42,150.28 $2849.72 6.3%
TOTAL $935,000.00 334,345.26 $400,654.74 NA

® Awaiting hardcopy of START TDD amendment.

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was



written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other
financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for

cost recovery.

V1. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98|Nonhazardous, RCRA-empty drums 30 yds® Waters Landfill
Crushed, drum carcasses 113755 Sherman Rd.
Frederic, M1
Nonhazardous, RCRA-empty drums 30 yds® Waters Landfili
12/9/98|Crushed, drum carcasses 113755 Sherman Rd.
Frederic, Ml
1/12/99{Nonhazardous, RCRA-empty drums 30 yds’ Waters Landfill
Crushed, drum carcasses 113755 Sherman Rd.
Frederic, MI
1/14/99 —|Nonhazardous, demolition debris 820 yds’® Whitefeather Development
1/15/99 2401 East Whitefeather Rd
Pincomming, MI
1/18/99-|Nonhazardous, demolition debris 2760 yds’ Whitefeather Development
1/22/99 2401 East Whitefeather Rd
Pincomming, Ml
1/25/99-|Nonhazardous, demolition debris 1560 yds® Whitefeather Development
1/28/99 2401 East Whitefeather Rd
Pincomming, Ml
1/11/99 —| Nonhazardous, metal debris 675 yds® West Branch Scrap Metal
1/22/99 West Branch, Michigan
1/25/99 —| Nonhazardous, metal debris 400 yds’® West Branch Scrap Metal
1/29/99 West Branch, Michigan




